

1

Data Standardization

Activities:

- Reconcile existing data
- Obtain KCCQ12 license
- Build additional data
- Health systems consent for project data analysis

2

Data Collection

Activities:

- Create project warehouse
- Collect baseline data (1 quarter)
- Review data collection workflows for efficiency
- Collect ongoing data

3

Baseline Analysis

Activities:

- Capture initial baseline analysis
- Review baseline data

4

Risk Stratification

Activities:

- Develop risk stratification based on findings from baseline data
- Develop feedback loop with intervention

5

Intervention

Activities:

- Identify gaps and implement system specific intervention model
- Modify based on risk stratification findings
- Model, test, and develop payment model

Catalog of Interventions

